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PHENIX 
WEEKLY PLANNING 

Sept. 24, 2015 
C. Biggs 
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This Week 


1.  Finish up VTX/FVTX West 

2.  Replace finished MPC North Crystals 

3.  Continue work on VTX East 

4.  Continue to set up 510 Hi-Bay for S-PHENIX Prototype 
builds 
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Next Week 

1.  Distribution boards for MPC-ex tested and 
installed, retested 

2.  Continue work on VTX/FVTX West 
 
4.  Continue to support S-PHENIX prototypes 



2015 SHUTDOWN SHEDULE 

Aug 2 SUMMER SUNDAY @ PHENIX 

June 19th 

JUNE 22ND 

June 23rd 

End of Run Party 
END OF RUN 
Roll out Shield Wall 

June 25– 30 
June 24 - 29 
July 1 
July 2 – July 6 
July 6 – 7 
July 6 – 10 
July 9th 

July 10th 

July 13 – 16 
July 14 – 21 
July 17 – Aug 7 
July 17 – Sept 21 
July 17 -  Oct 19 
July 29 
July 31 

Remove Shield Wall 
Pixel Testing on VTX (Chuck, Eric) 
Remove Collars, Move South Magnet south 
Disconnect  & roll out East Carriage 
Setup up IR for shut down work 
De-Cable & remove East VTX/FVTX, move to 510 
Erect Scaffold between south and central magnets 
Set up MPC-ex “sled” 
Remove MPC-ex south, MPC South Crystals 
De-Cable & remove West VTX/FVTX, move to 510 
Repairs and upgrades to MPC-ex and MPC south in 510 
Repairs to East VTX/FVTX in 510 
Repairs to VTX/FVTX West in 510 
Deliver and set up “Dance Floor” for Summer Sunday 
Start to fold down East Carriage wings 



2015 SHUTDOWN SCHEDULE (cont.) 

Aug 10 – ? 
Aug. 24 – 28 
Aug 31 – Sept. 2 
Sept. 2nd 

Sept. 3rd 

Sept. 3 – Sept. 4 
Sept. 3 – Sept. 7 
Sept 7 – 24 
Oct 5 – 14 
Sept 24 – Oct 8 
Oct 9th 

Sept 28 – Nov 20 
Oct 20 – 23 
November 
Dec 1 – 4 
Dec 4 
Dec 7- 9 
Dec 10 
Dec 11 – 15 
Dec 16 
Dec 10 – 23 White, Pink, and Blue Sheeting 

Replace & Troubleshoot MPC and MPC-ex South 
MuTr South Sta. 1 Repairs 
Remove South scaffold and move CM south 
Erect Scaffold between CM and North magnet 
Install MPC-ex “sled” in north 
MuTr North Sta. 1 Repairs 
Remove MPC-ex North & MPC North crystals 
Repairs to MPC North in 510 
Re-install and re-cable VTX/FVTX West 
Replace & Troubleshoot MPC and MPC-ex North 
Remove North Scaffold and move CM North 
Troubleshoot VTX/FVTX Systems 
Re-Install and re-cable VTX/FVTX East 
DC Wire Repairs 
Prep IR for Run 16 
Fold up “wings” on East Carriage 
Move in East Carriage 
Fold down “wings” on East Carriage 
Build Shield Wall 
Move Shield Wall in 



MPC North ½ way back 

6 
9/24/15 



510 Prototype Assembly Area 
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New Hcal Prototype Plates 
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Old Hcal Prototype Final Resting Place 
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From Gail Matson, ALD for ES&H 
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Thank you, everyone, for all of your efforts this year to improve safety at the Lab.  Our FY15 injury rates continue to trend 
downward: 
 

 
In reviewing our safety statistics for over the past few years, we’ve seen a repeated increase in injuries and incidents 
during the summer months, and it happened again this summer. Historically, our highest reports of injuries have been in 
the winter, with many weather-related injuries. Through the exceptional work of our snow crews to clear the site, delayed 
site openings, and our staff being more cautious about walking on slippery surfaces (partially due to the use of the slip 
simulator), we had significantly fewer winter weather injuries this year than last year. So now we are adjusting our focus to 
explore ways we can reduce the number of injuries in the summer months. 
 
Of course, some injuries (like bug bites and bee stings) are hard to prevent despite our best efforts. But many of the injuries 
we see are still related to workers not following procedures or best practices. These include behaviors like lifting a heavy 
item by themselves instead of using a lifting device or asking for help, or not being conscious of their situation and 
surroundings, which can result in injuries caused by falling tools, equipment injuring a body part, injuries from touching hot 
or sharp surfaces, or even walking into a wall while texting. 
 
As we proceed with our analysis of injuries during the summer months and compare to other Department of Energy sites 
and industry, we will share our findings and ideas for improvement with you. However, we also want your input and ideas, 
so please contact me or any of our SHSD staff with your suggestions. Making Brookhaven Lab a safer place to work should 
always be on our mind.  Thanks -Gail 
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


